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Robert M Nelson Jr 
Manager 
DOE, RFO 

Attn D P Simonson 

INTERAGENCY AGREEMENT (IAG) EXTENSION FOR OPERABLE UNIT NO 1 (OU 1) 881 
HILLSIDE INTERIM REMEDIAL ACTION (IRA) JMK 0007 92 

We have incurred several delays on the Phase II B french drain construction and as a 
result we are requesting an extension of 20 woking days to the March 2 1992 IAG 
milestone The delays were a result of the unusually severe and inclement weather the DOE 
Safety Administrative Shutdown on December 18 1991 wetlands delays and new 
excavation procedures requiring removal of all unstable slump blocks 

A total of nine days were lost due to weather delays in the month of November The DOE 
safety shutdown accounted for five days of lost time Due to the DOE safety shutdown new 
excavation procedures were developed to remove all slump blocks formed by intersecting 
structural discontinuities which have the potential to move To date this work has 
accounted for six days of delay Wetlands and Threatened and Endangered Species concerns 
on the western portion of the french drain caused delays of an additional five days Work is 
proceeding as vigorously as possible including Saturdays but the lost time cannot be made 
up before the March 2 1992 IAG milestone To date delays have accounted for 25 days of 
lost time With an extension of 20 working days the new completion date would be 
March 30 1992 

EG8G will support your efforts as requested to obtain an extension from the Regulators 
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